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AGENDA TITLE: Contract Change Order - Cherokee Lane Street Improvements, 
200' S/Kettleman Lane to Poplar Street 

MESTING DATE: September 16, 1992 

PREPAFtED BY: Public Works Director 

RECOWMENDED ACTION: This item is for information only. No action is required. 

BACKGROUIW INFORMATION: This information is being given to the City Council 
in accordance with the Contract Change Order policy 
approved by Resolution 85-72. One of the requirements of 
this policy is that we inform the City Council of all 
change orders over 10 percent of the contract amount. 

I This attached contract change order, approved by the City Manager, was in the 
amount of $15,787.32, which is 18.7) of the contract. 

The subcontractor doing the grinding work on this project broke his grinding 
machine when he hit a buried traffic sensor plate. 

In addition to the repair of the grinding machine and the removal of the traffic 
sensor, this Contract Change Order also pays for the additional grinding that was 
done because of the unexpected thickness of asphalt concrete. The improvement 
plans required the. contractor to grind the asphalt concrete down to the original 
concrete pavement on Cherokee Lane. Most of Cherokee Lane has 4 inches of asphalt 
concrete over the concrete pavement. At the intersection Of Kettleman Lane and 
Cherokee Lane, the asphalt thickness increases to 24 inches. The contractor had 
made passes in the intersection and ground out all the asphalt concrete before 
he was stopped and corrections were made. 
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FUNDING: Originally Budgeted: 1989/90 
Budgeted Funr2: Gas Tax/State-Local partnership ISB 300) 
Contract Amount : $84,323.60 
Bid Opening Date: JanGary 22, 1992 

Public Works Director 
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Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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Attachment 
cc: City Attorney 
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